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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
The purpose of this modification is as follows: 
 
1.  Establish and fully fund Premium Time SLIN 1232AB in the amount of  for hours of anticipated 
Premium Time during the Period of Performance 16-Aug-2011 through 15-Aug-2012.   
 
2.  Revise the extended description for CLINs 1221-1228 to reflect a change in billing and instruction procedures. 
 
3.  Revise the description of CLINs 1321-1324, 1421-1424, 1521-1524 and 1621-1624 to reflect CIS 
Sasebo/Yokosuka, Japan as well as the billing unit cost, quantity and unit of issue.  The extended description is 
revised to reflect a change in billing and instruction procedures. 
 
4.  Change CLINs 1325-1328, 1425-1428, 1525-1528 and 1625-1628 to reflect “DELETED” in the description as 
well as remove unit pricing and associated pricing information.   
 
No further changes are made by this modification. 
All other terms and conditions remain in effect.  
 
SECTION A - SOLICITATION/CONTRACT FORM  
              
The total cost of this contract was increased by $1,248.00 from $2,116,443.07 to $2,117,691.07. 
  
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 1221  
   
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 to 
Contractor Instructor Services for 1st Quarter FY 2012.  Billing for CLINs 1221-1224 shall be on an on call basis at 
the negotiated rate of  to include all Travel for instruction required at either Yokosuka or Sasebo, Japan..  
 
 
        CLIN 1222  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 to 
Contractor Instructor Services for 2nd Quarter FY 2012.  Billing for CLINs 1221-1224 shall be on an on call basis at 
the negotiated rate of  to include all Travel for instruction required at either Yokosuka or Sasebo, Japan..  
 
 
        CLIN 1223  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 to 
Contractor Instructor Services for 3rd Quarter FY 2012.  Billing for CLINs 1221-1224 shall be on an on call basis at 
the negotiated rate of  to include all Travel for instruction required at either Yokosuka or Sasebo, Japan..  
 
 
        CLIN 1224  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 to 
Contractor Instructor Services for 4th Quarter FY 2012.  Billing for CLINs 1221-1224 shall be on an on call basis at 
the negotiated rate of  to include all Travel for instruction required at either Yokosuka or Sasebo, Japan..  
 
 
        CLIN 1321  
The CLIN description has changed from CIS Sasebo, Japan 1st Quarter to CIS Sasebo/Yokosuka, Japan 1st Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 to 
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Contractor Instructor Services for 1st Quarter FY 2013.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1322  
The CLIN description has changed from CIS Sasebo, Japan 2nd Quarter to CIS Sasebo/Yokosuka, Japan 2nd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 to 
Contractor Instructor Services for 2nd Quarter FY 2013.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1323  
The CLIN description has changed from CIS Sasebo, Japan 3rd Quarter to CIS Sasebo/Yokosuka, Japan 3rd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 to 
Contractor Instructor Services for 3rd Quarter FY 2013.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1324  
The CLIN description has changed from CIS Sasebo, Japan 4th Quarter to CIS Sasebo/Yokosuka,  
Japan 4th Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter  
FY 2013 to Contractor Instructor Services for 4th Quarter FY 2013.  Instruction shall be on an  
on-call basis at a rate of per hour which includes all travel associated with instruction  
required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the  
previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
        CLIN 1325  
The CLIN description has changed from CIS Yokosuka, Japan 1st Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter  
FY 2013 to Effort removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
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The total cost of this line item has decreased by from  to $0.00.  
 
 
        CLIN 1326  
 The CLIN description has changed from CIS Yokosuka, Japan 2nd Quarter to DELETED.  
 The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter  
 FY 2013 to Effort removed in Modification 0008.  
 The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
 The unit price amount has decreased by  from  to $0.00.  
 The unit of issue Lot has been deleted.  
 The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1327  
The CLIN description has changed from CIS Yokosuka, Japan 3rd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter  
FY 2013 to Effort removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from to $0.00.  
 
 
        CLIN 1328  
The CLIN description has changed from CIS Yokosuka, Japan 4th Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter  
FY 2013 to Effort removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from to $0.00.  
 
 
        CLIN 1421  
The CLIN description has changed from CIS Sasebo, Japan 1st Quarter to CIS Sasebo/Yokosuka,  
Japan 1st Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter  
FY 2014 to Contractor Instructor Services for 1st Quarter FY 2014.  Instruction shall be on an  
on-call basis at a rate of  per hour which includes all travel associated with instruction  
required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the  
previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from  to .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1422  
The CLIN description has changed from CIS Sasebo, Japan 2nd Quarter to CIS Sasebo/Yokosuka, Japan 2nd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter  
FY 2014 to Contractor Instructor Services for 2nd Quarter FY 2014.  Instruction shall be on an  
on-call basis at a rate of  per hour which includes all travel associated with instruction required at either 
Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the previously contracted HPQ for Sasebo 
and Yokosuka. 
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The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1423  
The CLIN description has changed from CIS Sasebo, Japan 3rd Quarter to CIS Sasebo/Yokosuka, Japan 3rd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 to 
Contractor Instructor Services for 3rd Quarter FY 2014.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka. 
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1424  
The CLIN description has changed from CIS Sasebo, Japan 4th Quarter to CIS Sasebo/Yokosuka, Japan 4th Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 to 
Contractor Instructor Services for 4th Quarter FY 2014.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka. 
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1425  
The CLIN description has changed from CIS Yokosuka, Japan 1st Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1426  
The CLIN description has changed from CIS Yokosuka, Japan 2nd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1427  
The CLIN description has changed from CIS Yokosuka, Japan 3rd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 to Effort 
removed in Modification 0008.  
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The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1428  
The CLIN description has changed from CIS Yokosuka, Japan 4th Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by from  to $0.00.  
 
 
        CLIN 1521  
The CLIN description has changed from CIS Sasebo, Japan 1st Quarter to CIS Sasebo/Yokosuka, Japan 1st Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 to 
Contractor Instructor Services for 1st Quarter FY 2015.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1522  
The CLIN description has changed from CIS Sasebo, Japan 2nd Quarter to CIS Sasebo/Yokosuka, Japan 2nd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 to 
Contractor Instructor Services for 2nd Quarter FY 2015.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1523  
The CLIN description has changed from CIS Sasebo, Japan 3rd Quarter to CIS Sasebo/Yokosuka, Japan 3rd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 to 
Contractor Instructor Services for 3rd Quarter FY 2015.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1524  
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The CLIN description has changed from CIS Sasebo, Japan 4th Quarter to CIS Sasebo/Yokosuka, Japan 4th Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 to 
Contractor Instructor Services for 4th Quarter FY 2015.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1525  
The CLIN description has changed from CIS Yokosuka, Japan 1st Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1526  
The CLIN description has changed from CIS Yokosuka, Japan 2nd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
        CLIN 1527  
The CLIN description has changed from CIS Yokosuka, Japan 3rd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by from to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1528  
The CLIN description has changed from CIS Yokosuka, Japan 4th Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1621  
The CLIN description has changed from CIS Sasebo, Japan 1st Quarter to CIS Sasebo/Yokosuka, Japan 1st Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 to 
Contractor Instructor Services for 1st Quarter FY 2016.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
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are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1622  
The CLIN description has changed from CIS Sasebo, Japan 2nd Quarter to CIS Sasebo/Yokosuka, Japan 2nd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 to 
Contractor Instructor Services for 2nd Quarter FY 2016.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by from .  
 
 
        CLIN 1623  
The CLIN description has changed from CIS Sasebo, Japan 3rd Quarter to CIS Sasebo/Yokosuka, Japan 3rd 
Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 to 
Contractor Instructor Services for 3rd Quarter FY 2016.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 478.00 from 1.00 to 479.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1624  
The CLIN description has changed from CIS Sasebo, Japan 4th Quarter to CIS Sasebo/Yokosuka, Japan 4th Quarter.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 to 
Contractor Instructor Services for 4th Quarter FY 2016.  Instruction shall be on an on-call basis at a rate of  
per hour which includes all travel associated with instruction required at either Sasebo or Yokosuka, Japan. Hours 
are estimated and based on the sum of the previously contracted HPQ for Sasebo and Yokosuka..  
The pricing detail quantity has increased by 239.00 from 1.00 to 240.00.  
The unit price amount has decreased by  from .  
The unit of issue has changed from Lot to Hours.  
The total cost of this line item has increased by  from .  
 
 
        CLIN 1625  
The CLIN description has changed from CIS Yokosuka, Japan 1st Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
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        CLIN 1626  
The CLIN description has changed from CIS Yokosuka, Japan 2nd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by from  to $0.00.  
 
 
        CLIN 1627  
The CLIN description has changed from CIS Yokosuka, Japan 3rd Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by  from  to $0.00.  
 
 
        CLIN 1628  
The CLIN description has changed from CIS Yokosuka, Japan 4th Quarter to DELETED.  
The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 to Effort 
removed in Modification 0008.  
The pricing detail quantity has decreased by 1.00 from 1.00 to 0.00.  
The unit price amount has decreased by  from  to $0.00.  
The unit of issue Lot has been deleted.  
The total cost of this line item has decreased by from  to $0.00.  
 
 
        SUBCLIN 1232AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1232AB   Lot  $1,248.00  
 Premium Time - San Diego 

FFP 
  Hours of Premium Time @ /Hour 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300253411-0001 
  

 

   
  

 
 NET AMT $1,248.00 
 
 ACRN AF 

CIN: 130025341100002 
 

 $1,248.00 
 

 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1232AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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SECTION F - DELIVERIES OR PERFORMANCE  
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,248.00 from 
$1,804,680.59 to $1,805,928.59.  
         
SUBCLIN 1232AB: 
Funding on SUBCLIN 1232AB is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130025341100002  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase: $1,248.00  
          
        Total: $1,248.00  
          
        Cost Code: P00072NU000Q  
 
(End of Summary of Changes)  
 




